

BUILD PLAN • EXPERTISE INSERTION MAP

WHERE YOUR TEAM’S EXPERTISE GOES IN

The kit's credibility is your expertise. FDI provides the structure: the scoring math, the document architecture, the packaging, the commerce plumbing. Your team provides the truth: what the ranges really are, when the calendars really fill, which scripts really get replies. This page maps every insertion point in the 2 to 3 week build.

Total time required from your team: about 4 to 6 hours across the build. One scheduled session; everything else is async and fits between meetings.

WHEN	WHAT FDI BRINGS	WHAT TCB INSERTS	WHY IT MATTERS	YOUR TIME
Week 1: working session (the big one)	Draft scorecard with six weighted factors, draft budget lines from public ranges, draft twelve-month runway.	Weights and thresholds validated against real client outcomes; budget ranges corrected from your ground truth; runway timing corrected (when side-event lists really close, when calendars really fill); your voice on the badge question.	Wrong weights produce confident wrong answers. Public ranges without practitioner correction read like a blog post, not senior advice.	90 to 120 min
Week 1: async	Script skeletons, briefing-doc structure, model-week grid, follow-up cadence.	Real, anonymized patterns: the framings that get replies, the model week as your practice actually runs it, the cadence you have seen convert.	Scripts are the part buyers copy verbatim. Your patterns are the product.	60 to 90 min
Week 2: red-line pass	The full revised kit, incorporating everything above.	A red-line for anything that overpromises, conflicts with your advisory positioning, or leaks proprietary method you want kept behind the advisory door.	The kit must qualify buyers for advisory, not replace it. You decide where that line sits.	60 to 90 min
Week 2: sign-off	Final packaged kit, launch copy, product page draft.	A yes or a short punch list.	Nothing ships under your brand without your final word.	15 to 30 min
Week 3 (optional): commerce check	Checkout, gated download, and email capture wired and tested end to end.	One test purchase walkthrough on a screen share.	You see exactly what a buyer sees before a buyer sees it.	30 min

WHY THE INSERTIONS ARE STRUCTURED THIS WAY

- **One big session, not many small ones.** Live conversation is concentrated in Week 1; everything else is async.
- **FDI drafts first, your team corrects.** Correcting takes a fraction of authoring. Your hours go where they are irreplaceable: judgment, ranges, and voice.
- **The red-line is a veto, not a rewrite.** By Week 2 the kit already reflects your input; the red-line catches what only you can catch.
- **Nothing proprietary leaves without consent.** Anything close to your advisory method stays out of the kit until you explicitly put it in.